

D/A REGISTRY

## ROUTING AND RECORD SHEET

FILE: 100-15

SUBJECT: (Optional)

Significant Activities/Developments - Directorate of Administration

FROM:

Harry E. Fitzwater  
DDA  
7D-18 Hqs.

EXTENSION

NO.

DDA 83-0817/1

DATE:

8 April 1983

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. Executive Secretary  
7E-12 Hqs.

1 - The attached significant activity report on the SAFE Early Capability for CIA is forwarded herewith for review by the DCI as requested in your memorandum of 24 March.

Harry E. Fitzwater

Attachment

EO/DDA/ba(8Apr83)

Distribution:

- 0 - Adse w/o & 2 cys att
- 1 - DDA Subj w/att
- 1 - DDA Chrono w/att
- 1 - D/ODP w/att
- 1 - HEF Chrono w/o att
- 1 - EO Chrono w/o att

Attachment:

Originator - D/ODP

8 April 1983

Significant Activity - Directorate of Administration

SAFE Early Capability for CIA became a reality on 28 March 1983, according to schedule, with 50 users representing the initial cadre of analysts. This number will grow on a planned basis over the coming months. Work continues on DIA's Early Capability, which is now expected to occur on approximately 27 June 1983. DIA has provided computer operators to help in manning the equipment in the Northside Computer Center and DIA personnel are being trained at CIA Headquarters in preparation for DIA's Early Capability. All CIA and DIA computer mainframes have been installed in the SAFE Northside Computer Center and the SAFE development computer is currently undergoing testing.